Communication Plan

Start: Wed 2/1/17 ID: 1

Finish: Fri 2/10/17 Dur: 10 days


Res: CS


Analysis

Start: Sat 2/11/17 ID: 2

Finish: Tue 2/14/17 Dur: 4 days

Res: EJ





Gather Requirements

Start: Wed 2/22/17 ID: 26

Finish: Fri 3/17/17 Dur: 24 days

Gather Requirements(Detail)

Start: Wed 2/22/11D: 27

Finish: Fri 3/17/17 Dur: 24 days

Comp: 0%

Introduction

Start: Wed 2/22/17 ID: 28 Finish: Thu 2/23/17 Dur: 2 days

Documentation(Detail)

Start: Wed 2/15/11D: 5

Finish: Fri 2/24/17 Dur: 10 days

Comp: 0%

Problem Statement

Start: Wed 2/15/17 ID: 6
Finish: Fri 2/17/17 Dur: 3 days

Res: CS

Project Scope

Start: Wed 2/15/17 ID: 7

Finish: Thu 2/16/17 Dur: 2 days

Res: AP

Major Software Functions

Start: Wed 2/15/17 ID: 8

Finish: Thu 2/16/17 Dur: 2 days

Res: CS

Performance/Behavior Constraints

Start: Wed 2/15/17 ID: 9

Finish: Fri 2/17/17 Dur: 3 days

Res: EJ

Management and Technical Constraints

Start: Wed 2/15/17 ID: 10 Finish: Thu 2/16/17 Dur: 2 days

Res: AP

Historical Data used for estimates

Start: Wed 2/15/17 ID: 11 Finish: Thu 2/16/17 Dur: 2 days

Res: EJ

Risk Management

Start: Wed 2/15/17 ID: 20 Finish: Fri 2/17/17 Dur: 3 days

Res: AP

Project Task Set

Start: Wed 2/15/17 ID: 21 Finish: Sat 2/18/17 Dur: 4 days

Res: DJ

Staff Organization

Start: Wed 2/15/17 ID: 24

Finish: Fri 2/17/17 Dur: 3 days

Res: EJ

Tracking Control Mechanisms


Start: Wed 2/15/17 ID: 25 Finish: Thu 2/16/17 Dur: 2 days

Res: CS

Documentation

Start: Wed 2/15/17 ID: 4

Finish: Fri 2/24/17 Dur: 10 days



Estimation Techniques

Start: Sun 2/19/17 ID: 17 Finish: Mon 2/20/17Dur: 2 days

Res: AP

Reconciled Estimate

Start: Tue 2/21/17 ID: 18 Finish: Thu 2/23/17 Dur: 3 days

Res: AP

Lines of Code Estimate

Start: Fri 2/17/17 ID: 13

Finish: Sat 2/18/17 Dur: 2 days

Res: EJ

Function Estimate

Start: Fri 2/17/17 ID: 14 Finish: Sun 2/19/17 Dur: 3 days

Res: EJ

Completion Estimate

Start: Fri 2/17/17 ID: 12 Finish: Sat 2/18/17 Dur: 2 days

Res: EJ

Tasks Estimate

Start: Sun 2/19/17 ID: 15 Finish: Mon 2/20/17Dur: 2 days

Res: DJ

Task Network

Start: Sun 2/19/17 ID: 22 Finish: Mon 2/20/17Dur: 2 days

Res: DJ

Timeline Chart

Start: Sun 2/19/17 ID: 23 Finish: Mon 2/20/17Dur: 2 days

Res: DJ

Total Overall Project Time in Hours

Start: Tue 2/21/17 ID: 16 Finish: Wed 2/22/17Dur: 2 days

Res: DJ

Project Resources

Start: Fri 2/17/17 ID: 19

Finish: Sat 2/18/17 Dur: 2 days

Res: DJ

Restrictions/Limitations/Constraints

Start: Tue 3/7/17 ID: 33
Finish: Fri 3/10/17 Dur: 4 days

Res:

Validation Criteria

Start: Sat 3/11/17 ID: 34 Finish: Mon 3/13/17Dur: 3 days

Algorithms

Start: Sat 3/18/17 ID: 36

Finish: Sat 3/25/17 Dur: 8 days

Final Document Construction

Start: Tue 3/14/17 ID: 35

Finish: Fri 3/17/17 Dur: 4 days

Test Plan

Start: Sun 3/26/17 ID: 37

Finish: Sun 4/2/17 Dur: 8 days

Res:

Coding

Start: Mon 4/3/17 ID: 38

Finish: Mon 4/10/17Dur: 8 days

Testing

Start: Tue 4/11/17 ID: 39


Finish: Sat 4/15/17 Dur: 5 days

Res:

Debugging

Start: Sun 4/16/17 ID: 40

Finish: Thu 4/20/17 Dur: 5 days



Start: Fri 4/21/17 ID: 41

Finish: Fri 4/28/17 Dur: 8 days

