ID	Task Name	Duration	Predecessors	Successors	Resource Names	Early Start	Early Finish	Late Start
1	Communication Plan	10 days		2,3	CS	Wed 2/1/17	Fri 2/10/17	Wed 2/1/17
2	Analysis	4 days	1	5,4	EJ	Sat 2/11/17	Tue 2/14/17	Sat 2/11/17
3	Estimations	4 days	1	5,4	EJ	Sat 2/11/17	Tue 2/14/17	Sat 2/11/17
4	Documentation	10 days	2,3			Wed 2/15/17	Fri 2/24/17	Wed 2/15/17
5	**Documentation(Detail)**	**10 days**	**2,3**			**Wed 2/15/17**	**Fri 2/24/17**	**Wed 2/15/17**
26	Gather Requirements	24 days		36		Wed 2/22/17	Fri 3/17/17	Wed 2/22/17
27	**Gather Requirements(Detail)**	**24 days**		**36**		**Wed 2/22/17**	**Fri 3/17/17**	**Wed 2/22/17**
36	Algorithms	8 days	26,35,27	37		Sat 3/18/17	Sat 3/25/17	Sat 3/18/17
37	Test Plan	8 days	36	38		Sun 3/26/17	Sun 4/2/17	Sun 3/26/17
38	Coding	8 days	37	39		Mon 4/3/17	Mon 4/10/17	Mon 4/3/17
39	Testing	5 days	38	40		Tue 4/11/17	Sat 4/15/17	Tue 4/11/17
40	Debugging	5 days	39	41		Sun 4/16/17	Thu 4/20/17	Sun 4/16/17
41	Final Project Compositon	8 days	40			Fri 4/21/17	Fri 4/28/17	Fri 4/21/17

Project: 4.2 TND
Date: Fri 2/24/17



Late Finish	Start Slack	Finish Slack	Start
Fri 2/10/17	0 days	0 days	Wed 2/1/17
Wed 2/15/17	0 days	0 days	Sat 2/11/17
Wed 2/15/17	0 days	0 days	Sat 2/11/17
Fri 2/24/17	0 days	0 days	Wed 2/15/17
Fri 2/24/17	**0 days**	**0 days**	**Wed 2/15/17**
Fri 3/17/17	0 days	0 days	Wed 2/22/17
Fri 3/17/17	**0 days**	**0 days**	**Wed 2/22/17**
Sun 3/26/17	0 days	0 days	Sat 3/18/17
Mon 4/3/17	0 days	0 days	Sun 3/26/17
Tue 4/11/17	0 days	0 days	Mon 4/3/17
Sun 4/16/17	0 days	0 days	Tue 4/11/17
Fri 4/21/17	0 days	0 days	Sun 4/16/17
Fri 4/28/17	0 days	0 days	Fri 4/21/17



Project: 4.2 TND
Date: Fri 2/24/17

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Progress
Project Summary	Start-only	Manual Progress
Inactive Task	Finish-only	Slack
Inactive Milestone	External Tasks	
Inactive Summary	External Milestone	



Project: 4.2 TND
Date: Fri 2/24/17

Task		Manual Task		Deadline	
Split		Duration-only		Critical	
Milestone		Manual Summary Rollup		Critical Split	
Summary		Manual Summary		Progress	
Project Summary		Start-only		Manual Progress	
Inactive Task		Finish-only		Slack	
Inactive Milestone		External Tasks			
Inactive Summary		External Milestone			